
•̂ •vo ! rioMh f-ark w.-.e. :iuiie 401 East, P'- sauken, N j 031uv [oii'^, oo3-.jJ4ij 

Hart Engineers, Inc. 

M E M O R A N D U M 

HART 

New York NV 
Was^^ingfon. DC 
Pittsburgh. PA 
Albany, NY 
(?ocl<y l-iiil O 
C ^ o u y Hill NJ 
Irvine, CA 
Soul t i ' ie ld Ml 
[ i b e n v Corner. NJ 
JocWsonville. FL 
Socramer*'to CA 

TO: J. Carlson - Chrysler Motors Corporation, Project Manager 

FROM: E. Murphy - Hart Engineers, Inc., Site Engineering Manager 

RE: Project Progress Report 20 MMeek Ending December 16, 1988 
Chrysler Trenton Chemical SuBsm^ace-Remediation 

Progress Report for this Week: 

1) Shipping of high TPH, non-iiazj^rdous material to Adams Center Landfill 
continued. A total ofr?,390 tons'were taken off-site this week. 

2) A total of 144 tons of hazardous waste were hauled to Adams Center 
Landfill. The material had high levels of barium, and is the only 
hazardous waste identified to date. 

3) Non-hazardous material totalling 1,402 tons were shipped to Woodland 
Meadows Landfill. 

4) Based on analytical results, four soil stockpiles were determined to 
be characteristically non-hazardous, one stockpile was found to be 
non-hazardous, but contained greater than one percent TPH, and one 
stockpile was approved for disposal as bulk, hazardous solid (see 2). 
A total of 27 drum composites were sent out for analysis. Five d^um 
composites were determined to be non-hazardous based on the analytical 
results. 

5) No excavation was done this week. The bulk of the soil has been 
stockpile and sampled. The remaining material will be stockpiled and 
sampled near the end of the project, as this material is required for 
use as roadways and staging areas. 

6) Due to the limited availability of slots at Adams Center Landfill, CWM 
will discontinue shipping high TPH material from the subsurface 
remediation while hauling hazardous material from the tank removal 
project. 

7) Perimeter 
Workface 

air monitoring has been discontinued as of 12/16/88. 
air monitoring will continue for the duration of the 

project. Perimeter air monitoring will be restarted if significant 
readings are detected during workface air monitoring. 

/kf 
(CL5139B/16) 

cc: Kimm Perl in 
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M E M O R A N D U M 

TO: J. Carlson - Chrysler Motors Corporation, Project Manager 

FROM: E. Murphy - Hart Engineers, Inc., Site Engineering Manager 

RE: Project Progress Report iT - Week Ending December 23, 198S^ 
Chrysler Trenton Chemical Subsimfaee-Remediation-' 

Progress Report for this Week: 

1) Shipping of high TPH, non-hazardous material to Adams Center Landfill 
continued. A total of 850 tons were taken off-site this week. 

2) Non-hazardous material totalling 500 tons were shipped to Woodland 
Meadows Landfill. 

3) A total of four drum composites were sent out for analysis. Based on 
results received, three drum composites were determined to be 
non-hazardous. 

4) No excavation was done this week. 

/kf 
(CL5139B/17) 

cc: Kimm Perl in 
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TO: 

FROM: 

RE: 

M E M O R A N D U M 

J. Carlson - Chrysler Motors Corporation, Project Manager 

E. Murphy - Hart Engineers, Inc., Site Engineering Manager 

Project Progress Report 22 <^eek Ending January 6, 1988 J 
Chrysler Trenton Chemical SuosUT^ace Reinedlatturr 

Progress Report for this Week: 

1) Shipping of high TPH, non-hazardous material to Adams Center Landfill 
continued. A total of 1,834 tons were taken off-site this week. 

2) Non-hazardous material totalling 500 tons were shipped to Woodland 
Meadows Landfill. 

3) Based on the analytical results, two soil stockpiles and six drum 
composites were determined to be characteristically non-hazardous. 
Seventy drum composites were classified as hazardous, containerized 
waste. All drums were determined to be ignitable (DOOl). The soil 
was approved for disposal at Woodland Meadows Landfill, the drums at 
Adams Center Landfill. 

t 

4) No excavation was done this week. 

/kf 
(CL5139B/18) 

cc: Kimm Perl in 
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MEMORANDUM 

TO: J. Carlson - Chrysler Motors Corporation, Project Manager 

FROM: E. Murphy - Hart Engineers, Inc., Site Engineering Manager 

RE: Project Progress Report 23 - Week Ending January 13, 1989 
Chrysler Trenton Chemical Subsurface Remediation 

Progress Report for this Week: 

1) Shipping of high TPH, non-hazardous material to Adams Center 
Landfill continued. A total of 145 tons were taken off-site 
this week. All soil stockpiled and identified as high TPH has 
been removed from the site. 

2) Non-hazardous material totalling 1756 tons was shipped to 
Woodland Meadows Landfill. All soil identified as such has 
been hauled off-site. 

3) Excavation work resumed in areas B, C, and D. The only 
material remaining is located below the staged piles, or make 
up the ramps within the excavation. All of this material 
will be removed between now and project completion. 

4) CWM has begun prepping the drums on the staging pad for 
disposal. The drums will be overpacked, and when necessary, 
transferred into 30-gallon plastic drums suitable for 
inci neration. 

5) Based on analytical results received, nine drum composites 
were determined to be characteristically non-hazardous, and 
16 drum composites were classified as solid, ignitable, 
hazardous waste. The drums were approved for disposal at 
Adams Center Landfill. 

cc: Kimm Perlin 


